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ESTIMATE RUN 09/29/2009

ESTIMATE SUMMARY 13:58:27

CONTID: C17214         ESTIMATE NO: 0002 PROG 2005

PCN: 17214-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL INSTALLATION & UPGRADE PERCENT TIME:

PROJECT NO: ES6R600-343                   

SIGNAL INSTALLATION & UPGRADE

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 09/25/2009 DATE TIME STARTED 07/20/2009

12150 E. 112TH AVE. DATE LET 05/07/2009 DATE WORK BEGAN 07/20/2009

 DATE AWARDED 05/20/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/04/2009 DATE ACCEPTED

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 07/20/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 737,433.01 PARTICIPATING $ $ 42,451.30

AWARD PROJECT AMT: 699,635.01 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,273.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.14

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS70

38.87%

450,783.61

42,451.30

42,451.30

41,177.76

$

$

$

$

286,649.40

0.00

286,649.40

0.00

286,649.40

-8,459.17

0.00

278,190.23

0.00

AMOUNT DUE 278,190.23 41,177.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 41,177.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.0
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PCN: 17214-BID    ESTIMATE RUN 09/29/2009

PROJECT: ES6R600-343                   ESTIMATE NO: 0002 13:58:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 30.500 23.000

SY  7.500 600.00

80.00000 30.500 2,440.00

202-00190  
 

0010 *REMOVAL OF PAVEMENT MARKING 907.000 0.000

SF  0.000 0.00

2.15000 0.000 0.00

202-00250  
 

0015 REMOVAL OF SIGN PANEL 6.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

202-00821  
 

0020 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

4,270.00000 0.000 0.00

202-00828  
 

0025 *POTHOLING 43.000 40.000

HOUR 3.000 408.00

136.00000 43.000 5,848.00

203-01597  
 

0030 EROSION LOG (12 INCH) 200.000 20.000

LF  0.000 0.00

4.75000 20.000 95.00

208-00002  
 

0035 SILT FENCE 200.000 200.000

LF  0.000 0.00

2.95000 200.000 590.00

208-00020  
 

0040 CONCRETE WASHOUT STRUCTURE 4.000 2.000

EACH 1.000 380.00

380.00000 3.000 1,140.00

208-00045  
 

0045 STORM DRAIN INLET PROTECTION 2.000 0.000

EACH 0.000 0.00

395.00000 0.000 0.00

208-00050  
 

0050 EROSION CONTROL SUPERVISOR 100.000 0.000

HOUR 0.000 0.00

67.00000 0.000 0.00

208-00205  
 

0055 *DRILLED CAISSON (36 INCH) 76.000 57.000

LF  19.000 3,515.00

185.00000 76.000 14,060.00

503-00036  
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PCN: 17214-BID    ESTIMATE RUN 09/29/2009

PROJECT: ES6R600-343                   ESTIMATE NO: 0002 13:58:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (48 INCH) 63.000 21.000

LF  42.000 14,910.00

355.00000 63.000 22,365.00

503-00048  
 

0065 *CONCRETE CLASS B 1.000 0.000

CY  0.000 0.00

1,840.00000 0.000 0.00

601-01000  
 

0070 FENCE (TEMPORARY) 200.000 116.000

LF  28.000 37.80

1.35000 144.000 194.40

607-11580  
 

0075 *2 INCH ELECTRICAL CONDUIT (BORED) 25,580.000 20,309.000

LF  0.000 0.00

8.00000 20,309.000 162,472.00

613-00206  
 

0080 *3 INCH ELECTRICAL CONDUIT (BORED) 1,920.000 1,920.000

LF  0.000 0.00

10.00000 1,920.000 19,200.00

613-00306  
 

0085 2 INCH ELECTRICAL CONDUIT (PLASTIC) 360.000 66.000

LF  0.000 0.00

7.50000 66.000 495.00

613-01200  
 

0090 3 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 48.000

LF  0.000 0.00

8.50000 48.000 408.00

613-01300  
 

0095 PULL BOX (SPECIAL) 15.000 9.000

EACH 6.000 2,100.00

350.00000 15.000 5,250.00

613-07000  
 

0100 *PULL BOX (24"X36"X24") 15.000 2.000

EACH 9.000 5,850.00

650.00000 11.000 7,150.00

613-07023  
 

0105 *PULL BOX (24"X36"X18") 20.000 8.000

EACH 4.000 2,300.00

575.00000 12.000 6,900.00

613-07034  
 

0110 *PULL BOX (30"X48"X24") 8.000 3.000

EACH 3.000 2,505.00

835.00000 6.000 5,010.00

613-07040  
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PCN: 17214-BID    ESTIMATE RUN 09/29/2009

PROJECT: ES6R600-343                   ESTIMATE NO: 0002 13:58:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

613-70250  
 

0120 SIGN PANEL (CLASS I) 117.300 0.000

SF  0.000 0.00

20.75000 0.000 0.00

614-00011  
 

0125 SIGN PANEL (CLASS II) 33.500 0.000

SF  0.000 0.00

30.85000 0.000 0.00

614-00012  
 

0130 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 30.000 0.000

LF  0.000 0.00

24.85000 0.000 0.00

614-01585  
 

0135 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 3.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

614-01588  
 

0140 PEDESTRIAN SIGNAL FACE (16) 12.000 0.000

EACH 0.000 0.00

585.00000 0.000 0.00

614-70117  
 

0145 TRAFFIC SIGNAL FACE (12-12-12) 32.000 0.000

EACH 0.000 0.00

820.00000 0.000 0.00

614-70336  
 

0150 TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

614-70560  
 

0155 PEDESTAL POLE (3 FOOT 6 INCH) 1.000 0.000

EACH 0.000 0.00

1,090.00000 0.000 0.00

614-72858  
 

0160 LOOP DETECTOR WIRE 4,680.000 0.000

LF  0.000 0.00

2.95000 0.000 0.00

614-72875  
 

0165 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 0.000

EACH 0.000 0.00

635.00000 0.000 0.00

614-72876  
 



CONTID: C17214         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17214-BID    ESTIMATE RUN 09/29/2009

PROJECT: ES6R600-343                   ESTIMATE NO: 0002 13:58:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 0.000

EACH 0.000 0.00

1,360.00000 0.000 0.00

614-72878  
 

0175 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

10.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

614-72889  
 

0180 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 3.000 0.000

EACH 0.000 0.00

11,500.00000 0.000 0.00

614-81135  
 

0185 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

12,560.00000 0.000 0.00

614-81150  
 

0190 TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000

EACH 0.000 0.00

17,350.00000 0.000 0.00

614-81160  
 

0195 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

17,500.00000 0.000 0.00

614-81165  
 

0200 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 1.000 0.000

EACH 0.000 0.00

1,070.00000 0.000 0.00

614-84100  
 

0205 CONTROLLER (TYPE 170E-HC11) 2.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

614-86246  
 

0210 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 500.000 0.000

LF  0.000 0.00

0.27000 0.000 0.00

614-87010  
 

0215 OPTICAL TRANSCEIVER 8.000 0.000

EACH 0.000 0.00

1,745.00000 0.000 0.00

614-87020  
 

0220 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

10,077.00000 0.000 0.00

614-87350  
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PCN: 17214-BID    ESTIMATE RUN 09/29/2009

PROJECT: ES6R600-343                   ESTIMATE NO: 0002 13:58:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 26,580.000 0.000

LF  0.000 0.00

0.06000 0.000 0.00

614-87496  
 

0235 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

7,795.20000 0.600 4,677.12

626-00000  
 

0240 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 130.000 0.000

SF  0.000 0.00

8.65000 0.000 0.00

627-01010  
 

0245 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

2,292.000 0.000

SF  0.000 0.00

12.60000 0.000 0.00

627-30324  
 

0250 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 505.500 0.000

SF  0.000 0.00

12.60000 0.000 0.00

627-30329  
 

0255 *FLAGGING 200.000 90.000

HOUR 0.000 0.00

18.90000 90.000 1,701.00

630-00000  
 

0260 *UNIFORMED TRAFFIC CONTROL 20.000 0.000

HOUR 0.000 0.00

57.75000 0.000 0.00

630-00003  
 

0265 *TRAFFIC CONTROL INSPECTION 10.000 0.000

DAY 0.000 0.00

84.00000 0.000 0.00

630-00007  
 

0270 *TRAFFIC CONTROL MANAGEMENT 70.000 24.000

DAY 19.000 9,310.00

490.00000 43.000 21,070.00

630-00012  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

630-80341  
 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 11.500

EACH 1.500 46.50

31.00000 13.000 403.00

630-80342  
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PCN: 17214-BID    ESTIMATE RUN 09/29/2009

PROJECT: ES6R600-343                   ESTIMATE NO: 0002 13:58:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 5.500

EACH 0.000 0.00

31.00000 5.500 170.50

630-80343  
 

0290 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 381.500 150.750

SF  24.000 384.00

16.00000 174.750 2,796.00

630-80344  
 

0295 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

630.00000 1.000 630.00

630-80358  
 

0300 *DRUM CHANNELIZING DEVICE 20.000 5.000

EACH 5.000 105.00

21.00000 10.000 210.00

630-80360  
 

0305 *TRAFFIC CONE 200.000 87.500

EACH 0.000 0.00

5.25000 87.500 459.38

630-80380  
 

0310 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0315 F/A PARTNERING 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0320 F/A FUEL COST ADJUSTMENT 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0325 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70072  
 

0330 F/A LANDSCAPING 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
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PCN: 17214-BID    ESTIMATE RUN 09/29/2009

PROJECT: ES6R600-343                   ESTIMATE NO: 0002 13:58:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $42,451.30 285,734.40CURRENT AMT 736,518.01 $$

CAT NO0400 CONST. ENGRNG. BID ITEMS 

0230 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

915.00000 1.000 915.00

620-00020  
 

CAT 0400 $0.00 915.00CURRENT AMT 915.00 $$

PROJECT TOTAL 42,451.30 $ 286,649.40CURRENT AMT 737,433.01 $$


